
5Sep 2010 
GRIP (FLL-JSC-DFRC) 14Z Daily Telecon / Webinar 
 
Participants 
FLL Team – Michael Goodman, John Molinari,  Rich Blakeslee, Paul Meyer, Cerese 
Albers Inglish, Jon Zawislak, Instrument and Forecast teams, Steve Cole, Ed Zipser, 
 
Telecon   
Tim Miller, Bud Meins, Bob Houze, Greg McFarquhar, Chris Ruf, Scott Braun, 
Shannon Brown, Steve Durden, Kelly Scott, Ramesh Kakar, Robbie Hood
 
Global Hawk Report 

 Aircraft – green   
o Xchat group #GHOPS has been created. 
o Communicate instructions to Dryden pilots / navigator.  Paul/Michele 

action. 
o Future flights: file a radius to work, for FAA coordination. 
o Plane ready 

 Droposonde – red 
o Re-fly of Low Altitude test flight and high altitude flights in one day. 

Must be a weekday and have a chase plane.  
o A Wednesday 9/8 flight could jeopardize testing of dropsonde. Would 

have to be a Tuesday evening takeoff (6-7 pm PDT). 
o Possible solenoid issues 
o Need more resources to work on installation - at NCAR 
o Will not be able to fly till Friday 9/10/2010 – both flights can be done 

in one day 
o Machining new parts in Boulder. 
o Status will be provided Tuesday 9/7/2010 

 
 HAMSR – green.  
 LIP - green 
 HIWRAP – yellow  

o Some noise in 2-channels in the Ka band 
 
WB-57 Report 

 Aircraft - red 
o May not be available until after 9/7/10 
o Awaiting repair of canopy seal pump 
o Will work repair of three parts Tuesday morning 

 HIRAD - green 
o Would like to acquire Gaston in later part of week from MacDill 

 NAST-I still delayed – may make it for last week of mission. 
DC8 Report 

 Aircraft– green.   



o Ferry flight to St. Croix at 18 UTC. 
o Missions to Gaston Monday and Tuesday (extensive as possible 

consistent with return to FLL) 
 LASE – green.  

o Lase will operate on transit. Permission granted. 
 LARGE – green.  
 APR2 – green.  

o Network problem may have been fixed that caused delays in the real-
time display. No effect on the instrument or data. 

 DAWN – yellow.   
o  Finishing up maintenance tomorrow. Processing algorithm issue. 

 Microphysics – green  
o PIP Probes calibrated yesterday and ready to go.  
o CSI cannot fly for the duration of GRIP 

 MMS – green.  
 Dropsonde – green.   

o Used considerably more than half, need to be more conservative. No 
more than 20 per flight for remainder of mission. Allow other aircraft 
to cover other regions e.g. GIV. 

o Pessimistic Vaisala can deliver more dropsondes in time. Perhaps 
acquire from NOAA (check compatibility). 

Science 
System in Gulf is currently not promising, and difficult to reach. 
Mission Monday, Tuesday to whatever Gaston has become. 

 
DC-8 

Hotel arrangements have been made for St. Croix. 
 
 
 


